DOE Project Manager's/Director's Milestones
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Silicon

Silicon Prototype Mechanical Stave Built

L2-L5 Silicon Sensors Released For Production
SVX4 Released For Production

Successful Readout Of Full Silicon Stave

Silicon Module Production Begun

All Silicon Sensors Delivered And Tested

All SVX4 Chips Produced And Tested

All Silicon Hybrids Produced And Tested

Silicon Stave Production Begun

Silicon Module Production And Testing Complete
Downstream Silicon Readout Ready for Installation On Platform
Silicon Stave Production Complete

South Silicon Complete

North Silicon Complete

Silicon Ready To Move To DAB

Trigger

L1 Trigger Cal-Trk Match Production and Testing Completed
L2 Silicon Track Trigger Production and Testing Complete
L1 Calorimeter Trigger Production And Testing Complete

L2 Beta Trigger Production And Testing Complete

L2 Trigger Upgrade Production and Testing Complete

L1 Central Track Trigger Production And Testing Complete
L1 Trigger Upgrade Production and Testing Complete

Online

Online System Production and Testing Complete
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